

OXC 1733  
Cy 1 of 8  
25 May 1961

ACTIVITY PROGRAM

1. PURPOSE:

25X1A

To provide funds for the procurement of teletype equipment necessary to furnish communications service for the OXCART program at [ ] Early procurement action is essential due to the 120 to 150 day lead time on delivery of this equipment and to meet the September 1961 activation date of the communications station.

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

To procure the following items of equipment for installation at

[ ]

25X1

3. ESTIMATED ADDITIONAL OR RELATED WORK OR SERVICES:

Install, test, and checkout the above components together with the microwave link and other station equipment. Funds for these latter operations are contained in the FY 1962 budget estimate.

4. TOTAL ESTIMATED COSTS:

Total estimated costs are [ ] The funds required for this program are available in the funds allocated to Project

25X1

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S C  
NEXT REVIEW DATE: 2011  
DATE: 1981 REVIEWER: 064540

SECRET

OXC 1733  
Cy 1 of 8  
Page 2 of 2

OXCART for FY 1961.

25X1A

COMPTROLLER, DPD-DD/P

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Equipment delivery is estimated to be 120 to 150 days. The station is scheduled for operation in September 1961, thus mandating rapid procurement action.

6. REMARKS:

None.

25X1A

Chief, Materiel Staff  
DPD-DD/P

Authorized DPD-DD/P Requester

25X1A

COMPLIANCE.

JAMES A. CUNNINGHAM, JR.  
Acting Chief, DPD-DD/P

25X1A

APPROVED: ~~or RECOMMENDED FOR APPROVAL:~~

APPROVED:

RICHARD M. BISSELL, JR.  
Deputy Director (Plans)

5 MAY 1961

ALLEN W. DULLES  
Director

7. CONDITIONS OF APPROVAL:

25X1A

DPD/COMMO/ask

Distribution: Cy 1 - DPD/Contr  
Cy 2 - DD/P  
Cy 3 - AC/DPD

Cy 4 - DPD/Finan  
Cy 5 - DPD/DB  
Cy 6 - DPD/Mat

Cy 7 - DPD/Commo  
Cy 8 - DPD/RI

SECRET